HydroGeoLogic, Inc. _ . Reporting Period: September 2013

Contract Number: EP-S§7-05-05 ’ Related Invoice Number: 0056-013
' | ;
Task Order Progress Report

Task Order Number | 0056 ' ' - r

Task Order Title | RI/FS, United Zinc Number 1 Site

Task Order Type (Ceiling or FP) | Ceiling

Period of Performance | September 20, 2012, through March 31, 2015

This Task Order Progress Repoft is for the Remedial Invéstigation/Feasibility Study (RI/FS) at
the United Zinc Number 1 Site in lola, Kansas. This Report summarizes work performed
during the reporting period as well as financial information relative to Contractor compliance

with the negotiated schedule and budget detailed in the Task Order Proposal submitted to EPA -

Region 7 by HydroGeoLogic, Inc. (HGL) on August 22, 2012, in response to the Task Order
Statement of Work (SOW) issued by the EPA Contracting Officer. The Task Order Project
Officer (TOPO) for this task order is Don Bahnke. Activity on this Task Order is summarized
in Sections 1 through 5 and augmented by summary Reports A through G attached. This report
discusses the activities conducted under this task order for the reporting period that coincides

with the calendar month. The HGL accounting period for this time frame.is August 31 through
" September 27, 2013. Therefore, costs associated with some activities accomplished during the

calendar month, but outside the accounting period, may appear in next month’s invoice. Some
activities for the period of performance are retained in the monthly report to provide

“background information; new information for the reportmg perlod is provxded in italic type to

distinguish it from historical information.

1. ACTIVITY FOR THE REPORTING 'PERIOD A 862 40432 0.0 \
TASK 1 - PROJECT PLANNING AND SUPPORT (BP) HIIHIIIIIIIIW[\I!! jﬂll IIIUILIINI ININIIHIII
Subtask 1.1 Attend Scoping Meeting | ' Ou OI ]

The scoping meeting was held at EPA on July 11, 2012. Efforts for the scopmg meeting werel
* conducted as part of the -contract requirements. :

Subtask 1.2 Site Visit and Report ’ S
Because of time constraints in meeting the submission date for the Task Order Proposal no
site visit was completed under Subtask 1.2:

Subtask 1.3 Task Order Proposal (Work Plan) :
The initial Task Order Proposal was submitted on July 25, 2012 as part of the ‘contract
requirements. : '

Subtask 1.4 Negotlatlons and Task Order Proposal REVlSlOH

HGL participated in a negotiation session with EPA on August 15, 2012. Base_cl on
discussions held during this meeting, the initial Task Order Proposal was revised. The revised
Task Order Proposal was submitted on August 22 and EPA subsequently awarded the task on

'September 20, 2012. These efforts were conducted as part of the contract requirements:

L
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HydroGeoLogic, Inc. Reporting Period: September 2013
Contract Number: EP-S7-05-05 Related Invoice Number: 0056-013

Task Order ProgreSs Report

Task Order Number | 0056

Task Order Title { RI/ES, United Zinc Number 1 Site

Task Order Type (Ceiling or FP) | Ceiling

Period of Performance | September 20, 2012, through March 31, 2015

Subtask 1.5 Confhct of Interest (COI) Dlsclosure
The signed COI Disclosure form was submitted to EPA on July 25, 2012, with the original
Task Order Proposal as Attachment A. -

Subtask 1.6 Health and Safety Plan

HGL received additional comments from the EPA TOPO on September 12. Those comments
were addressed in the HSP. A revised version of the Final plan was submitted to EPA on
September 27.

Subtask 1.7 Sampling and Analysis Plan o
No charges will be incurred under this subtask. The SAP consists of the Field Sampling Plan
(FSP) and Quality Assurance Project Plan (QAPP); costs are allocated under these subtasks.

Subtask 1.8 Field Sampling Plan

HGL received additional comments from the EPA TOPO on September 12. Those comments
were addressed in the FSP. A revised version of the Final plan was submitted to EPA on
September 27.

Subtask 1.9 Quality Assurance Pro_]ect Plan

HGL received additional comments from the EPA TOPO on September 12. Those comments
were addressed in the QAPP. A revised version of the Final plan was submitted to EPA on
September 27. '

Subtask 1.10 Project Management

Subtask 1.10.1 Project Management _
- The following project management activities were conducted during this reporting period:
o The HGL TOM and EPA TOPO communicated via telephone and email regarding
project issues and scheduling.
« . The HGL TOM coordinated work activities of the HGL project team.
o Weekly cost tracking was performed.
e Relevant documents and correspondence were mcorporared into the project file:
o The monthly progress report for the previous period was prepared.

Subtask 1.10.2 Meetings -
No activities were conducted under this subtask during this reporting perlod
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.HydroGeoLogic, Inc. s - ) ' . Reporting Period: September.2013
Contract Number: EP-57-05-05 : AN ) " Related Invoice Number: 0056-013

~ ) . . N J

Task Order Progress Report

Task Order Number | 0056

-Task Order Title | RI/ES, United Zinc Number 1 Site

+  Task Order Type (Ceiling or FP) | Ceiling

Period of Performance *September 20 2012, lhrough March 31, 2015

'Subtask 1.11 Subcontractor Procurement and Management o :
HGL completed the subcontract agreement with the selected electro- ﬁshmg bldder on
September 24. . . ~

¢

Subtask 1.12 Evaluate Exrstmg Data and Documents
No activities were conducted under this subtask during this reportmg period.

Subtask 1.13 Prepare Technical Memorandum Lo
This subtask was eliminated from the SOW during negotiations. |
} [
p
Subtask 1.14 Responses, Technologles, and Operable Units Memorandum
During negotiations, EPA determined that no level of effort (LOE) hours or costs will be
allocated to this subtask at this time. »

Subtask 1.15 Exposure Pathway AnalySis '
This subtask was eliminated from the SOW during negotiations.

Subtask 1.16 Applicable - or Relevant" and Appropriate Requirement (ARARSs) .
Identification Letter Memorandum ! : '
No activities were conducted under this subtask during this reportmg perlod

-

Subtask 1.17 Laboratory QA— Program - ' )
This subtask was eliminated from the SOW during negotiations.

Subtask 1.18 Develop and Review laboratory Qualifications - _ _' -
This subtask was eliminated from the SOW during negotiations. :

TASK 2 - COMMUNITY RELATIONS (CR)

" Subtask 2.1 Community Interviews

No activities were conducted under this subtask durlng this reporting period.
. . f

~

Subtask 2.2 Commumty Involvement Plan
No activities were conducted under thls subtask during this reporting perlod
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HydroGeoLogic, Inc. : Reporting Period: September 2013
Contract Number: EP-S7-05-05 . Related Invoice Nlnnber: 0056-013

Task Order Progress Report

Task Order Number | 0056

Task Order Title | RI/FS, United Zinc Number | Site

Task Order Type (Ceiling or FP).| Ceiling

Period of Performance | September 20, 2012, through March 31, 2015

TASK 3 - FIELD INVESTIGATION (FI)

Subtask 3.1 Field Mobilization and Demobilization
Costs were incurred for the office space, office rental equipment and traslz internet and phone
services and minor labor hours to process the bills.

Subtasks-3.2 and 3.3 - Not Assigned

Subtask 3.4  Environmental Sampling, Including Collection2 Preparation, and

Shipping
Costs for this subtask are detailed under Subtasks 3.4.1 through 3.4.7.

Subtask 3.4.1 Property Access - '
Access efforts were moderate this reporting period and consisted of:
e Responding to phone calls. . _
e Mailing property owners that had not responded to previous contact attemplts.
e Leaving notes at properties informing the owner we were attempting to contact them.
e Meeting with residents. '

HGL obrained 52 access agreements durmg the August reportmg period for a grand total of
1,005.

Subtask 3.4.2 Residential Surface Soil Sampling (1,715 Properties) .

Residential soil sampling efforts continued. The field crew generally consisted of five members:
Jour collected and prepared samples for analysis;, and one analyzed samples, assisted with
sample preparation, and filed property information. ' :

Monthly and total production for the sail sampling effort are summarized below:

May June July August  September Total
Properties Assessed 196 264 223 160 150 993
Properties > 400 ppm* 146 136 130 100 55 567
Samples Collected 1,256 . 1,969 1,792 1,161 981 7,159

Confirmation Samples 171 208 150 155 . 116 800

* Number of properties wnh non-drip zone areas thar contained lead at a concentration greater than 400 parts
per million
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Task Order Progress Report

Task Order Number | 0056

Task Order Title | RI/FS, United Zinc Number 1 Site |,

T

Task Order Type (Ceiling or FP) | Ceiling

Period of Performance | September 20, 2012, through March 31 2015

Other efforts completed under this subtask included selecting and -labeling confirmation
samples and archiving samples for speciation analysis. :

To keep the TOPO apprised of _ongoingi'vork, a weekly status report is prepared and submitted
every Friday via email. The bulk of the residential soil sampling was completed in September.

Subtask 3.4.3 Well Sampling

HGL contacted the State of Kansas to determine if they maintained a database summarizing
private water wells. The state provided a web link to their online database. HGL briefly
reviewed the site. The database only lists six private wells in the area. HGL plans to
mvestzgate additional unregzstered sample locations early in the next report period.

Subtask 3.4.4 Sediment and Surface Water Sampling .

No act1v1t1es were conducted under this subtask during this reporting perlod o

Subtask 3.4.5 Stream Bank Soil Samplmg :
No activities were conducted under this subtask during this reportmg per1od.

Subtask 3.4.6 Indoor Dust Sampling :
No activities were conducted under this subtask durmg this reporting period.

Subtask 3.4.7 Drip Zone Surface Soil Sampling _
No activities were conducted under this subtask during this reporting period.

Subtasks 3.5 and 3.6 - Not Assigned

- Subtask 3.7 Manage Investlgatlon-Derlved Waste : ' e
No activities were conducted under this subtask during this reportmg perlod.

Subtask 3.8 Site Reconnaissance _ :
No activities were conducted under this subtask during this reporting period.

Subtask 3.9 Ecological Characterization — Not Assigned
TASK 4 - SAMPLE ANALYSES (SN)

Subtask 4.1 Sample Analysis
Costs for this subtask are allocated_ under Subtask 4.2.

~
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HydroGeoLogic, Inc. : * Reporting Period: September 2013
Contract Number: EP-S$7-05-05 ’ Related Invoice Number: 0056-013

Task Order Progress Repoft

Task Order Number | 0056

: Task Order Title | RI/FS, United Zinc Number 1 Site

Task Order Type (Ceiling or FP) | Ceiling

Period of Performance | September 20, 2012, through March 31, 2015

Subtask 4.2 Sonl Sample Speciation Study
No activities were conducted under this subtask during thls reporting period.

TASK S - ANALYTICAL SUPPORT AND DATA VALIDATION (AN)

Subtask 5.1 Sample Collection and Preparation
This subtask includes only sample shipment efforts. No activities were conducted under this
subtask during this reporting period.

Subtask 5.2 Data Quality Objectives — Not Assigned

Subtask 5.3 Not Applicable

Subtask 5.4 Coordinate Sample Deliver)"

Subtask 5.4.1 EPA Region 7 Laboratory
HGL coordinated with Nicole Roblez at the EPA Region 7 laboratory regarding the fish tissue
sampling effort. The fish tissue samplmg effort has been delayed due to the high flow rate of
the Neosho River.

Subtask 5.4.2 Speciation Lab — In Vitro
No activities were conducted under this subtask during this reporting period.

Subtask 5.4.3 Speciation Lab — In Vivo — Not Assigned

Subtask 5.5 Not Assigned

Subtask 5.6 Data Management
Costs associated with data management are captured under Subtask 6.1

Subtask 5.7 Data Validation
This subtask was eliminated during the scoping meeting.

Subtask.5.8 Review Data Usability

Subtask 5 8.1XRF vs Laboratory Data Correlation ' d
HGL updated the correlation coefficient (R°) for the lead laboratory data versus the XRF field
data with the data received on September 9 for ASR 6175. The calculated R* is 0.92. EPA
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HydroGeoLogic, Inc. : _ " Reporting Period: September 2013
Contract Number: EP-§7-05-05 - ' . Rel_aled Invoicg Number: 0056-013

Task Order Progress Report

Task Order Number | 0056

Task Order Title | RI/FS, United Zinc Number 1 Site

Task Order Type (Ceiling or FP) | Ceiling

Period of Performance September 20, 2012, through March 31, 2015 |

— ~ . \

Method 6200 deﬁnes anytlzmg greater than 0.7 as. acceptable

Subtask 5.8.2Particle Size Correlatlon

HGL updated the R* for soil sample results passed through a 60-mesh sieve versus soil sample
results passed through a 10 mesh during the August reporting period. The calculated R* was
0.97. The same evaluation criteria applied to the XRF versus laboratory data in subtask 5. 8 )
is applied for the particle size correlatzon _ - e

Subtask 5.8.3 Speciation Data Report Review:

No activities were conducted under this subtask during this reportmg perlod

TASK 6 - DATA EVALUATION (DE)

Subtask 6.1 Data Reductlon and Tabulatlon
The HGL database specialist continued reducing the XRF data and formattmg data and )
property contact information for entry into the EPA Oracle database. The database specialist
also formatted property access agreements before they were uploaded.to the EPA database.
Subtask 6.2 Environmental Fate and Transport Modeling/Evaluzition :

No activities were conducted under this subtask during this reporting period.

v

Subtask 6.3 Hazardous Metals Co-Location Evaluation

HGL completed the revision of the Data Correlation and Hazardous Metals Co- Locatlon
Evaluation Report, which was originally submitted to EPA under task order 0028. The EPA
TOPO requested that HGL update the report with the new correlation value calculated (see
Subtask 6.1). The draft report was submitted to EPA on February 20, 2013. EPA provided
comments on the report on March 13. HGL revised the report and resubmitted the revised .

version to EPA on April 25. . = 7 - BN

Subtas_k 6.4 Soil Contammant’Trend Evaluation - Not Assigned

~ Subtask 6.5 Mail Data T_ransmittal Letters

Subtask 6.5.1 Nev;_ly Sampled Properties ' o e
- No activities were conducted under this subtask during this reporting period.-
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HydroGeoLogic, Inc. . Reporting Period: September 2013
- Contract Number: EP-§7-05-05 : . Related Invoice Number: 0056-013

Task Order Progress Report

Task Order Number | 0056 : ) .

Task Order Title | RI/FS, United Zinc Number 1 Site

Task Order Type (Ceiling or FP) | Ceiling

Period of Performance | September 20, 2012, through March 31, 2015

Subtask 6.5. 2Hlstor1cally Sampled Properties '

EPA provided HGL with a pdf version of the Removal Action Summary Report that contained
the field sketches for the properties previously assessed. HGL created approximately 1,600
individual pdf files, one for each prloperty, of the field sketches with unique identifiers. EPA
requested that HGL establish and host an FTP site to transfer data as necessary. The 1,600 -
files were uploaded to the FTP site in early October 2012 EPA tested the site and noted that
the site met their requirements. :

TASK 7 - ASSESSMENT OF RISKS (RA)

. Subtask 7.1 Human Health Risk Assessment

This subtask was eliminated from HGL s scope of work during the scoping meetmg, EPA
elected to conduct this work.

Subtask 7.2 Ecological Risk Assessment
This subtask was eliminated from HGL’s scope of work durmg the scoping meeting; EPA
elected to conduct this work.

TASK 8.- TREATABILITY STUDY/PILOT TESTING (TT) - NOT ASSIGNED o
TASK 9 - REMEDIAL INVESTIGATION REPORT (RR)

Subtask 9.1 Draft Remedial Investigation Report
No activities were conducted under this subtask during this reporting period.

Subtask 9.2 Final Remedial Investigation Report
No activities were conducted under this subtask during this reporting period.

TASK 10 - REMEDIAL ALTERNATIVE SCREENING (RS)

Subtask 10.1 through 10.5 - Not Assigned

Subtask 10.6 Remedial Alternatives Screening Section
No activities were conducted under this subtask during this reporting period.

TASK 11 -"REMEDIAL ALTERNATIVES EVALUATION (RE)

No activities were conducted under this subtask during this reporting period.
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HydroGeol:ogic, Inc. ’ o : - Reporting Period: September 2013
Contract Number: EP-S7-05-05 _ L Related Invoice Number: 0056-013

Task Order Progress Report

Task Order Number | 0056

Task Order Title | RI/FS, United Zinc Number 1 Site

Task Order Type (Ceiling or FP) | Ceiling .
 Period of Performance | September. 20, 2012, through March 31, 2015

TASK 12 - FS REPORT (FS)

Subtask 12.1 Draft Feasibility Study Report
No activities were conducted under this subtask during this reporting period.

Subtask 12.2 Final Feasibility Study Report _ B
No activities were conducted under this subtask during this reporting period. -. = = —.
_ . 5 : -

TASK 13 - POST RI/FS SUPPORT (PR)

Subtask 13.1 Attend Public Meetings - Not Assigned

) * Subtask 13.2 Prepare Presentation Materials - /

No activities were conducted under this subtask during this reportmg period.
/

Subtask 13.3 Assist with Responsiveness Summary — Not Assigned *

Subtask 13.4 Assist w1th Proposed Plan and ROD
No activities were conducted under this subtask durlng this reporting perlod

4

Subtask 13.5 Assist with FS Addendum - Not ASsigned
TASK 14 - NEGOTIATION SUPPORT (NG) - NOT ASSIGNED ' T
TASK 15 - ADMINISTRATIVE RECORD (AR) - NOT ASSIGNED o \

TASK 16 - TASK ORDER CLOSE ouT (CO) - -

Subtask 16.1 File Duplication, Dlstrlbutlon, Storage, and Archiving
No activities were conducted under this subtask during this reporting period.

Subtask 16.2 Return Documents 'to. EPA :
No activities were conducted under this subtask during this reporting period.’

Subtask 16.3 Prepare Data Storage Medla

No activities were conducted under thls subtask durlng thrs reportmg perrod
?
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- HydroGeoLogic, Inc. Reporting Period: September 2013
Contract Number: EP-S7-05-05 Related Invoice Number: 0056-013

I

Task Order Progress Report

Task Order Number | 0056 N
' Task Order Title | RI/FS, United Zinc Number 1 Site

Task Order Type (Ceiling or FP) | Ceiling

Period of Performance | September 20, 2012, through March 31, 2015

Subtask 16.4 Task Order Closeout Report :
No activities were conducted under this subtask during this reporting penod

2. SCHEDULE AND COST VARIANCES WITH RECOMMENDED SOLUTIONS
None to report.

3. OTHER PROBLEMS AND RECOMMENDED SOLUTIONS .
None to report. _ - . g

4. CONTRACTOR INITIATED INNOVATIONS AND COST SAVINGS

. None to report.

S. ACTIVITIES PLANNED FOR NEXT REPORTING PERIOD

The activities planned for the next period include the following;: :

«  Weekly cost tracking, filing, and routine communications with the EPA TOPO. /

«  Prepare the monthly status report and invoice for the previous reporting period.

« Continue minimal access efforts at properties that have not been contacted three times.

-« Continue surface soil property assessments at properties where access is obtained.

s QC property map deliverables.

« The fish tissue sampling is-scheduled for the week of October 14. Water levels have
dropped sufficiently to allow sampling. The analysis is not expected to be compromised
from the government shutdown as the tissue samples will be frozen and the holding time
is 180 days.

Report A: Task Order Summary :

This report provides an overview of the entire Task Order, including current and cumulative
expenditures, percent of project complete, current funding level, negotiated work plan hours
and dollars, estimate to complete, and any open payment suspensions on the Task Order.

Réport B: Cumulative Labor Report for Task Order
This report provides the cumulative expenditures by labor category for hours and dollars for
the entire Task-Order.

Report C: Task Level Summary
This report provides a summary of the expenditures for each task within the statement' of
work, including labor, subcontracts, travel, and other ODCs. :
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HydroGeoLogic,'lnc. o . . . Reporting Period: September 2013
Contract Number: EP-S57-05-05 ' o Related Invoice Number: 0056-013

Task Order Progress Report

Task Order Number | 0056

Task Order Title | RI/ES, United Zinc Number 1 Site

Task Order Type (Ceiling or FP) | Ceiling

" Period of Performance | September 20, 2012 through March 31, 2015

Report D: Current Labor Report ,
This report provides a summary of personnel for the reporting period and cumulative
_ expenditures for all labor by task.' ' )

/

Report E: Subcontract Report

“This report provides information on act1v1t1es and costs of any subcontract efforts under the

Task Order for each task.

" Report F: ODC Report - - ,
This report provides information on ODCs incurred. other than subcontract or travel under the

Task Order for each task. ' -

- Report G: Travel Report
This report provides mformat1on on travel directly related to the Task Order by task

) ' . ' N ) S \

{ - N
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